

☒ SECRET

Approved For Release 2006/06/23 : CIA-RDP78B04770A000800050006-4

☐ CONFIDENTIAL

25X1

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

15 April 1966

INSPECTION REPORT NO. (If final, so state)

N/A

ESTIMATED COMPLETION DATE

N/A

NAME OF CONTRACTOR

25X1

TYPE

Development, Studies and Models

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED - } See Reverse

PER CENT OF FUNDS EXPENDED -

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

See Reverse

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 April 1966

SIGNATURE

DIVISION

25X1

INSPECTOR

SIGNATURE OF APPROVER

Plans and Development

FORM
10-65 1897

USE
PREVIOUS
EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

(12-36)

Approved For Release 2006/06/23 : CIA-RDP78B04770A000800050006-4

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

PAR 214 REVERSAL PROCESSOR, RT-12. This project should be signed off in April. Model is installed in NPIC and all development funds have been expended. 100% work completed, 100% funds expended. A number of changes in parts have been made ☐ Satisfactory. #997184

25X1

PAR 215 ROLLER TRANSPORT PROCESSOR, RT-24. Modification is required to feed the machine; however, this lead-tab requirement will be turned over to a contractor to perform. The machine therefore should be accepted and signed-off since all other requirements are reasonably fulfilled. The RT-24 is installed and in operating condition in NPIC. 100% work completed, 100% funds expended. Satisfactory. #997234

PAR 207 DEFINITIVE STUDY OF CONTACT PRINTERS. The Final Report was received on 11 April 1966. The Development Branch must yet make an evaluation of the report. If successful, a "phase II" study will commence with new funding. 100% work completed, 100% funds expended. #997204

PAR 233 ZOOM (6x to 60x) PROJECTION LENS. Work had just begun when it was discovered that NPIC would have to redefine the requirements due to the unsatisfactory low transmittance through the high-index glass. 2% work completed, 10% funds expended. #997205

PAR 243 BRIEFING PRINT ENLARGER PROTOTYPE (#997244). Work has commenced on the prototype. 4% work completed, funds expended, not known. Above Average.

PAR 245 BPE LENS SYSTEM 60x to 160x (#997606). ☐ Proposal is due in April. be developed parallel to PAR 243. ☐

25X1

25X1

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET